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1.0 INTRODUCTION

For the past several years, the Baldwin Park Operable Unit Steering Committee (BPOUSC), the U.S. EPA
Region IX (EPA), the Main San Gabriel Basin Watermaster (Watermaster) and Three Valleys Municipal
Water District (TVMWD), in association with the Metropolitan Water District of Southern California
(MWD), have been planning a combined groundwater remediation and water supply project in the San
Gabriel Basin, California. Project planning was initiated in response to a requirement of EPA to
remediate various plumes of volatile organic compounds (VOCs) in groundwater in the cities of Azusa
and Baldwin Park. These plumés extend from north of Interstate 210 in the city of Azusa southwest to
locations in the vicinity of Interstate 10 in the city of Baldwin Park. This area is called the Baldwin Park

Operable Unit (BPOU).

In June 1997 concentrations of perchlorate ion above the recently issued State of California Department
of Health Services (DHS) action level of 18 micrograms per liter (ug/l) were detected in BPOU
groundwater. Before the BPOU project could move forward, the potential impact of perchlorate on the
conceptual project design had to be evaluated. At the time it was discovered in BPOU groundwater,
perchlorate was considered troublesome because no treatment technology had been demonstrated to be

effective in reducing concentrations of perchlorate to the action level.

Pilot-scale perchlorate treatability testing was performed at the Aerojet-General Corporation (Aerojet)
facility near Sacramento, California in 1997. The technology tested was a biological reduction process
using a fixed film attached to granular activated carbon, operated as a fluidized bed (GAC/FB) bioreactor.
This pilot-scale test demonstrated the technology was effective in treating perchlorate in groundwater.
There were, however, several important differences between objectives of this previous pilot-scale work
and current objectives for the BPOU project. First, the flow rate was 0.1 percent of that needed in the San
Gabriel Basin. Second, the influent perchlorate concentration was over 100 times that expected in the San

39856 210 Harding Lawson Associates 11
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Introduction

Gabriel Basin. Third, the Pilot System was not designed to achieve nor did it achieve effluent perchlorate
concentrations less than the 18 pg/l action level. Finally, the previous testing was not designed to

document that the treatment process produced potable water.

To further develop the biological reduction process for application in the San Gabriel Basin, a Phase 1
Treatability Study was performed at Aerojet’s Sacramento, California facility. This treatability study was
performed between November 1997 and May 1998. The results of this study have been documented in
Draft Final Report, Phase 1 Treatability Study (Harding Lawson Associates [HLA] 1997a). In summary,
the Phase 1 Treatability Study demonstrated that the biological reduction method using GAC/FB
technology successfully reduced low concentrations of perchlorate to concentrations below the 4 pg/l
laboratory reporting limit. At the same time, concentrations of nitrate were reduced from approximately
10 milligrams per liter (mg/1) (as nitrogen) to less than the laboratory reporting limit of 0.1 mg/1.
Additionally, the alternative source of microorganisms used for the biological process proved to be
satisfactory in building the microbial population needed to destroy perchlorate and nitrate. Operational
controls (e.g., hydraulic retention time, recycle ratio, ethanol dose, and phosphorus dose) were evaluated
to establish the design criteria necessary to ensure successful treatment operations. The Phase 1
Treatability Study also identified several monitoring parameters that could be used to guide optimum

system performance.

Although a considerable amount of information was obtained from the Phase 1 Treatability Study, several
important issues require further evaluation. For the Phase 2 Treatability Study, scale-up factors will be
evaluated from the Phase 1 flow (25 gallons per minute [gpm]) to the Phase 2 flow (500 gpm) which can
then be used in design of a full-scale system (20,000 to 23,000 gpm). The Phase 1 system was located in
Sacramento and used a water source which had similar, but not identical, water quality characteristics to
that of San Gabriel Basin groundwater. The Phase 2 Pilot System will be located at a site owned by the La

Puente Valley County Water District (LPVCWD) in the San Gabriel Basin. Finally, the Phase 1 treatment
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introduction

system was not designed to produce potable water. The Phase 2 Pilot System will include all of the unit

processes required to produce potable water.

Following issuance of the Draft Phase 2 Treatability Study Work Plan in May 1998, n-nitrosodime-
thylamine (NDMA) and 1,4 dioxane were detected in BPOU groundwater. The discovery of NDMA
prompted a change in the treatment strategy proposed for the Phase 2 Pilot System. NDMA is neither
adsorbable nor strippable, but can be effectively destroyed by ultraviolet (UV) irradiation. UV irradiation,
with the addition of an oxidizing chemical (e.g., hydrogen peroxide), is also an effective treatment for
removal of VOCs and 1,4 dioxane. Therefore, air stripping, which was originally proposed for removal of
VOCs, was replaced with UV/oxidation. Liquid-phase granular activated carbon (GAC) contactors were
also added for removal of carbon tetrachloride, which is not removed by UV/oxidation. Therefore, the
purpose of the Phase 2 Treatability Study has grown from a demonstration where perchlorate is removed
and potable water produced, to an evaluation of a complex treatment train capable of treating a wide

variety of chemicals and providing multiple treatment barriers for this potable supply system.

This revised treatment train offers additional advantages over the previously proposed treatment train.
Liquid-phase GAC (located at the end of the treatment train prior to disinfection) will provide a final
polishing step and act as a second barrier to any adsorbable compounds. UV/oxidation will provide for
pathogen destruction prior to the addition of chlorine should they be present, will lower the formation
potential for disinfection byproducts (DBPs), and will remove vinyl chloride and other potential
byproducts of the biological reduction process, if they are present in the treated water at this point in the _

treatment train.

The purpose of the Phase 2 Treatability Study is to demonstrate that the proposed treatment train will

effectively and reliably produce potable water pursuant to all applicable state and federal regulations,
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optimize the system operating parameters, and collect data for the design and construction of a full-scale

treatment facility.
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2.0 HISTORY OF PERCHLORATE ISSUES

In February 1997, perchlorate was detected in five drinking water supply wells in Sacramento, California.
This discovery was a result of a recent improvement in the analytical method allowing the detection of
perchlorate in water at concentrations below the action level (18 pg/l). After the detection of perchlorate
in Sacramento water supply wells, DHS performed groundwater sampling and analysis for perchlorate in

other portions of the state including the San Gabriel Basin.

2.1 Distribution of Perchlorate in the BPOU

Perchlorate was first detected in San Gabriel Basin groundwater in June 1997 by DHS. This prompted
the Watermaster and the BPOUSC to perform additional groundwater sampling and analysis to better

understand the distribution of perchlorate in groundwater.

To date, the BPOUSC and Watermaster have compiled perchlorate data for over 50 monitoring wells,
production wells, and sampling points in the vicinity of the BPOU. Perchlorate analyses for water supply
production wells were performed on samples obtained by the DHS and Watermaster and provided by the
San Gabriel Basin Water Quality Authority (SGBWQA). Groundwater samples from monitoring wells in
the BPOU were collected by Camp Dresser McKee (CDM), HLA, and Geosyntec on behalf of the

BPOUSC.

The lateral and vertical distribution of perchlorate in groundwater has been previously described (see
Distribution and Treatability of Perchlorate in Groundwater, Baldwin Park Operable Unit, San Gabriel
Basin [HLA, 1997b), Final Addendum to Sampling and Analysis Plan, Pre-Remedial Design
Groundwater Monitoring Program, Baldwin Park Operable Unit, San Gabriel Basin [HLA, 1997¢], and
Draft Phase 24 Monitoring Well Installation and Groundwater Sampling Report, Baldwin Park Operable
Unit, Pre-Remedial Design Program [HLA, 1998]). In general, the area that contains concentrations

greater than the DHS action level of 18 pg/l is 5 to 6 miles in length, oriented from northeast to
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History of Perchlorate Issues

southwest, is approximately 1 mile in width, and up to 800 feet in depth. This approximate perchlorate
distribution is based on maximum concentrations detected in any sample or at any depth within a given

well.

It should be noted that there is uncertainty regarding the concentrations above the 18 ug/1 action level in
both the northernmost and southernmost portions of the plume. It should also be noted that there appears
to be several sources of perchlorate in the San Gabriel Basin, and that there are anomalous detections in
portions of the basin that cannot be explained or that may be the result of laboratory interferences.
Therefore, the known perchlorate distribution may change as wells are resampled or as new wells are

constructed and sampled.

2.2 Toxicity/Provisional Action Level

In February 1997, the DHS set a provisional action level for perchlorate in groundwater at 4 pg/l, but at
that time, laboratory methods were not designed or approved to measure concentrations this low. In May
1997, based on recommendations from EPA, DHS established a range of 4 pg/l to 18 pg/l that it considers
consistent with the range of perchlorate exposures, which are protective of human health. DHS set their
action level at 18 pg/l and require that water suppliers promptly notify customers whenever perchlorate is

present in concentrations greater than 18 pg/l.

In April 1993, the Perchlorate Study Group (PSG) was formed by the U.S. Air Force, various aerospace
companies, and the two primary manufacturers of perchlorate compounds. The mission of the PSG was
to review and evaluate information on the toxicity of perchlorate and develop better information on what
constitutes an acceptable level of perchlorate in soil and groundwater. More recently (1997), the PSG
initiated toxicological studies for the purpose of developing a provisional reference dose (RfD) that will

be more reflective of exposure to low levels of perchlorate in water. Initial testing has been completed
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History of Perchlorate Issues

and the EPA National Center for Environmental Assessment (NCEA) recently issued a recommended

reference does of 32 pg/l. This recommended reference does is presently undergoing peer review.
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3.0 PERCHLORATE TREATMENT BY BIOLOGICAL REDUCTION

Following the detection of perchlorate in groundwater at Aerojet’s Sacramento facility, technology
screening, bench-scale studies, and pilot-scale studies were performed by Aerojet and its consultants to
address the treatability of perchlorate-contaminated groundwater. This work culminated in the design and
construction of a 2,000-gpm treatment system that utilizes the process of biological reduction to remove
perchlorate from groundwater. This work is described in other documents (HLA 1997a, 1997b, 1998).
The proposed Phase 2 Treatment System for the BPOU Consensus Project will utilize the same biological

process for perchlorate reduction.

3.1 Conceptual Model of Biological Perchlorate Reduction

The proposed mechanism for biological reduction of perchlorate to chloride, carbon dioxide, and water,
with the simultaneous biochemical oxidation of an organic substrate under anoxic conditions, is
analogous to that of biological denitrification. Biological denitrification is the reduction of nitrate (NO;5)
to nitrogen gas (N,) with the simultaneous biochemical oxidation of an organic substrate under anoxic

conditions by facultative microorganisms.

Biological denitrification involves both assimilative and dissimilative nitrate reduction. In the assimilative
nitrate reduction process, nitrate is converted to ammonia for use by the cells in biosynthesis and occurs
when nitrate is the only form of nitrogen available. In the dissimilative nitrate reduction process,
microorganisms oxidize an organic substrate (electron donor) to obtain energy for cell growth and
maintenance and utilize nitrate as the electron acceptor (in the absence of oxygen), which is reduced to
nitrite (NO;'), then to nitric oxide (NO), then to nitrous oxide (N,0), and finally to nitrogen gas (N,).
Biological denitrification will only occur under anoxic conditions because oxygen is preferred over nitrate

as an electron acceptor. The term “anoxic” is used in preference to the term “anaerobic” because the
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Perchiorate Treatment by Biological Reduction

principle biochemical pathways involved in biological denitrification are not anaerobic but only

modifications of aerobic pathways (i.e., nitrate is used as the electron acceptor instead of oxygen).

Using ethanol as the carbon source, nitrate as the nitrogen source and electron acceptor, and assuming that
30 percent of the ethanol is used for cell synthesis and 70 percent for energy conversion (McCarty et al.,

1969), the stoichiometry of denitrification can be described by the following empirical equation:

NO;™ +0.553 CH;CH,OH + H" = 0.071 CsH,O,N + 0.464 N, + 0.75 CO, + 1.910 H,0
where:

CH;CH,0H = Ethanol

CsH;O,N = Emperical Formula for Cell Mass
This balanced empirical equation indicates that for every mole of nitrate reduced, 0.553 moles of ethanol
are consumed. This results in an empirical ethanol requirement of 1.817 milligrams of ethanol per
milligram of nitrate-nitrogen reduced. This ethanol requirement applies only to nitrate reduction and does

not include other potential electron acceptors such as oxygen and perchlorate.

Using oxygen as the electron acceptor (which is reduced to water), nitrate as the nitrogen source, and

ethanol as the carbon source, the stoichiometry can be described by the following empirical equation:

0, + 0.061 NO;" + 0.476 CH;CH,OH + 0.061 H" - 0.061 CsH,O,N + 0.646 CO, + 1.245 H,0

This balanced equation results in an empirical ethanol requirement of 0.685 milligrams of ethanol per

milligram of molecular oxygen reduced to water.

The proposed mechanism for reduction of perchlorate (ClOy") is analogous to nitrate reduction except that

perchlorate is used as the electron acceptor. Perchlorate is first reduced to chlorate (C10;’), then to
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Perchlorate Treatment by Biological Reduction

chlorite (Cl0Oy), then to hypochlorite (OCI’), and finally to chloride ion (CI'). As in nitrate reduction,
ethanol is the carbon source and nitrate is the nitrogen source. The stoichiometry can be described by the

following empirical equation:
ClO4 +0.122 NO5 + 0.952 CH;CH,0H + 0.122 H" = 0.122 CsH;0,N + CI + 1.293 CO, + 2.490 H,0

This balanced equation results in an empirical ethanol requirement of 0.442 milligrams of ethanol per

milligram of perchlorate reduced to chloride ion.

The total ethanol requirement can then be computed using the following empirically derived equation:

C.=1.817 NO;y + 0.685 O, + 0.443 ClO,4
where:
C. = required ethanol concentration (mg/1)
NO; = initial nitrate-nitrogen concentration (mg/1)

O, = initial dissolved oxygen concentration (mg/1)
ClO, = initial perchlorate concentration (mg/I)

This equation is slightly conservative in that it assumes that all of the nitrate is consumed by
denitrification. A small amount of nitrate is also incorporated into cell mass during oxygen and

perchlorate reduction.

This empirical equation illustrates the importance of dissolved oxygen in the reduction of nitrate and
perchlorate. Biological contact time and ethanol requirements will both increase as influent dissolved
oxygen increases because oxygen must first be reduced to trace levels before denitrification can
commence. Increasing influent dissolved oxygen will therefore increase capital and operating costs for

any treatment process utilizing biological reduction for nitrate or perchlorate removal.

The empirical equations presented in this section provide a good conceptual model for reduction of
oxygen, nitrate, and perchlorate. However, the metabolic breakdown of ethanol is a complex process that

has been widely studied but has not been completely quantified. There are a variety of classes of organic
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Perchlorate Treatment by Biological Reduction

compounds that are intermediates and potential byproducts of this process, including aldehydes, ketones,
and carboxylic acids. Acetic acid and formic acid are likely intermediates in the acid fermentation of
ethanol. Other potential byproducts include acetone, 2-butanone, propionaldehyde, formaldehyde, and
acetaldehyde. The potential formation of byproducts and intermediates (other than CO, and H,0) have
been addressed in design of the overall treatment train recommended for the Phase 2 Treatability Study.
Incomplete oxidation of ethanol may result in a higher required ethanol dosage than predicted by the

above empirical equation for total ethanol requirement.

The reduction of oxygen, nitrate, and perchlorate, as presented in this section, are categorized as
biologically mediated oxidation-reduction reactions. Given the nature of these reactions, the oxidation-
reduction potential (ORP) of the water is an important indicator. A high ORP value indicates an oxidizing
environment while a low ORP value (especially negative) indicates a reducing environment. Nitrate and
perchlorate reduction require a reducing environment for the reactions to proceed as shown in this section.
Once a correlation between ORP and nitrate and perchlorate reduction is established for a given water
quality, this correlation can be used to monitor and control a biological reduction system. This approach is
feasible with a water source that has a relatively consistent water quality profile, as would be expected

from the deep aquifer selected for the Phase 2 Treatability Study.

3.2 Phase 1 Treatabllity Study Results

The Phase 1 Treatability Study results confirmed that nitrate and perchlorate could be effectively removed
at concentrations representative of San Gabriel Basin groundwater. When influent dissolved oxygen
concentrations were low and adequate ethanol dosages were added, complete destruction of both nitrate

and perchlorate were observed. Phase 1 results are discussed in detail in a previous report (HLA, 1997a).

Optimum ethanol dosage was determined to be approximately 40 mg/l for the Phase 1 Treatability Study

during the low influent DO period. This concentration is approximately 43 percent higher than predicted
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Perchlorate Treatment by Biological Reduction

by the empirical ethanol requirement equation developed in the previous section. Optimization of ethanol
dosage will continue in the Phase 2 Treatability Study. Effluent water quality will be monitored to

determine when steady-state conditions are attained.

ORP data collected during Phase 1 indicated that an ORP of less than approximately —250 millivolts
(mV) corresponded to complete nitrate and perchlorate reduction. The Phase 2 Treatability Study will
include on-line instrumentation at several points in the biological process to monitor and record ORP for
continued evaluation as a contro]l parameter. The biological process will be controlled manually during

the treatability study until it can be demonstrated that ORP is an effective and reliable control parameter.

3.3 Full-Scale System in Sacramento

Aerojet has constructed a 2,000-gpm perchlorate treatment system at its Sacramento facility. The system
has been operating since January 1999, but preliminary performance data are not yet available. Two
bioreactors have been constructed each with a design flow rate of about 1,000 gpm. Each bioreactor is
14 feet in diameter and 22 feet tall. Under normal operating conditions the biomass bed depth is
approximately 15 feet. Effluent from the bioreactors flows through continuous backwash sand filters to
remove biomass and particulates. Ultimately two additional bioreactors, each with a design flow rate of

1,000 gpm, are planned at this location.

Performance data from Aerojet’s Sacramento treatment system, along with the Phase 1 Treatability Study

results, will be used during design and operation of the Phase 2 system.
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4.0 PHASE 2 OBJECTIVES

The Phase 2 Treatability Study objectives are to confirm the destruction/removal efficiency of each unit
process in the treatment train, the treated water quality for the entire system, optimize the operating
parameters for each unit process, collect data to support the permitting of the facility as a potable water

source, and collect data required for the design and construction of a full-scale treatment system.

4.1 Confirm Destruction/Removal Efficiencies

The primary objective of the Phase 2 Treatability Study is to confirm the ability of the treatment train to
remove or destroy the contaminants of concern including perchlorate, VOCs, nitrate, 1,4 dioxane, and
NDMA, and produce treated water that meets drinking water standards. Because each unit process in the
treatment train will be used to treat specific contaminants, the water quality for each unit process, as well

as for the overall system will be tested during the pilot study.

Specific sampling and analysis protocols will be detailed in a Sampling and Analysis Plan (SAP), which
will be prepared as part of the Operation and Maintenance (O&M) Manual for the Treatment System.

Individual unit operations and the contaminants to be removed by each system are summarized below:

. Bioreactor
- Nitrate
- Perchlorate
. Multimedia Filters
- Suspended Solids

- Ethanol and breakdown products

Viruses and coliform bacteria

39856 210 Harding Lawson Associates 41
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U] UV/ Oxidation System
- VOCs
- NDMA
- 1,4 dioxane

- Viruses and coliform bacteria

. Liquid Phase Granular Activated Carbon
- Carbon Tetrachloride
- DBP Precursors

° Disinfection System

- Viruses and coliform Bacteria

4.2 Establish Operating Parameters

A second objective of the Phase 2 Treatability Study is to collect data to optimize the operation of each
unit process and the treatment system as a whole. This objective will be accomplished by varying the
operating conditions for each unit process and using the readings from local instrumentation and the
results of sample collection and analysis to evaluate system response. The optimization will focus on
maximizing system throughput and efficiency of unit operations while maintaining treated water quality.
It will also include characterizing the treatment process’ response to plausible operational problems and
perturbations to verify the Phase 1 findings. Specific procedures for optimizing each unit operation will
be prepared as part of the O&M Manual. These procedures will include physical parameters that can be
varied to affect system performance such as flow rates, hydraulic loading rates, and chemical feed
dosages as well as parameters that can be measured to assess system performance such as pH, ORP,
dissolved oxygen (DO), and sampling results for a multitude of analytes. The following is a summary of
key operating parameters for each unit process. Each listed parameter followed by a (v) can be varied to
affect system performance. Listed parameters followed by a (p) signify that the parameter is an indicator

of system performance, but is not a parameter that can be adjusted to control system performance.
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Phase 2 Objectives

° Bioreactor

Recycle ratio (v)

Ethanol dosage (v)
Phosphorous dosage (v)
Hydraulic loading rate (v)
Nitrate concentration (p)
Perchlorate concentration (p)
DO profile (p)

ORP profile (p)

Effluent turbidity (p)
Effluent ethanol (and breakdown products) concentration (p)
Mean cell residence time (p)
Substrate utilization rate (p)

Food to microorganism (F/M) ratio (p)

° Multimedia Filters

39856 210
102202/12/99 TSP

Surface loading rate (v)

Polymer dosage (v)

Filter cycle time (v)

Turbidity (effluent and backwash) (p)

Particle count (influent and effluent) (p)

Ethanol (and breakdown products) concentration (influent and effluent) (p)
Suspended solids (p)

Virus and bacteria removal (p)

DO concentration (influent and effluent) (p)

Harding Lawson Associates
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Phase 2 Objectives

° UV/ Oxidation System
- UV power (v)
- Hydrogen peroxide dosage (v)
- VOC concentrations (influent and effluent) (b)
- NDMA concentration (influent and effluent) (p)
- 1,4 dioxane concentration (influent and effluent) (p)
. Liquid Phase Granular Activated Carbon
- VOC concentrations (influent and effluent) (p)
- GAC bed life (p)
. Disinfection System
- Sodium hypochlorite dosage (v)
- Chlorine contact time (v)
- Microbial water quality (p)

- Residual chlorine concentration (p)

4.3 Collect Data to Support Permitting as Potable Water Source

Another objective of the Phase 2 Treatability Study is to demonstrate a reliable, stable treatment process
and to collect data to support the rigorous application requirements for a permit to operate the Pilot
System as a potable water source. Data will also be collected for evaluation of the formation of DBPs.
DBPs are compounds that form as a result of a chemical process not proceeding to completion, the
breakdown of a chemical involved in the process, or chemicals in the process combining in unintended
ways. Examples of this are the formation of chlorite (C1O;") or chloroform (CHCl;) from disinfectidn by
chlorination, or fluoroacetic acid (C,F;0,H) from fluorination. DBP formation can often be mitigated by
modifying one or more system operating parameters (e.g. chemical dosages, pH, ORP, temperature,
pressure). The absence of flocculation and sedimentation in the treatment train will require that the
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proposed filtration system be certified (The same is true if the proposed filtration rate exceeds 6 gallons

per minute per square foot (gpm/ft’), the maximum rate specified in Title 22).

The biological inoculum used to seed the growth of biomass will be characterized to identify the
microorganisms present, particularly human pathogens. The proposed microorganism inoculum
originates from a wastewater sump in a baby food processing plant. The microorganisms’ environment is
aerobic. This source of microorganisms was selected because of the stringent monitoring for human
pathogens in the baby food processing industry. Other alternatives are also being considered such as
biomass from the existing bioreactors at the Aerojet’s Sacramento facility or biomass purchased from a
commercial source. The characterization of the inoculum is to further screen for human pathogens and
includes bacteriology (total and fecal coliform and heterotrophic plate count), giardia and
cryptosporidium, and viruses. Taste, color, and odor, and the potential for biological growth in the

distribution system will also be addressed.

Specific data collection plans will be prepared for each area and included as part of the SAP for the Pilot
System. Input from the appropriate agencies, such as the DHS Drinking Water Branch, Watermaster, and

the MWD will be solicited during preparation of these plans.

4.4 Collect Data to Support Design of Full-Scale System

The final objective of the Phase 2 Treatability Study is to collect data and practical operating information
to support the design, construction, and operation of a full-scale treatment system. The information
collected during operation of the Pilot System including analytical data, instrument readings, power
consumption data, removal efficiencies, hydraulic loading rates, control logic functionality, and
maintenance requirements will be taken into consideration during the conceptual and detailed design of a

full-scale treatment system.
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5.0 TREATMENT SYSTEM DESIGN

51 Conceptual Design

The treatment train for the Phase 2 Treatment System is designed to progressively remove contaminants
from the water using a series of unit operations. The unit operations are sequenced to provide maximum
removal efficiencies while minimizing potential interferences with downstream processes. The sequence
of treatment operations will enable the treatment system to meet effluent requirements while minimizing
costs and waste production. The treatment train is designed to be a multi-barrier system with respect to
both chemical and biological contaminants. The ultimate objective of the treatment system is to
demonstrate the ability of this treatment train to reliably treat the extracted groundwater to provide
potable water meeting all applicable state and federal requirements for chemical and biological

contaminants, turbidity, color, odor, and residual disinfectant concentration.

5.2 Treatment Unit Processes
The treatment train includes a fluidized bed bioreactor, multimedia filters, UV/oxidation, GAC

adsorption, and disinfection. The proposed process flow diagram for the system is presented in Figure 5.1.

5.2.1 GAC/FB Bioreactor

The GAC/FB bioreactor is designed to remove nitrate and perchlorate under anoxic conditions. The
influent groundwater will be fed into the bottom of the reactor through a network of nozzles. The upward
velocity of the water will fluidize the GAC media contained in the reactor. The fluidized media provides
extensive surface area for growth of microorganisms. Ethanol will be fed into the bioreactor to serve as a
carbon source for growth of microorganisms. The small amount of DO in the influent groundwater will
be quickly utilized via aerobic breakdown of the ethanol, creating an anoxic condition in the bioreactor.
Under these conditions, facultative organisms will utilize nitrogen and perchlorate as electron acceptors
while metabolizing ethanol. Nitrate will be reduced to nitrogen gas, and perchlorate will be reduced to

chloride ion.
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The bioreactor is the first unit operation in the treatment train because nitrate interferes with the
UV/chemical oxidation system and the very low DO levels present in the groundwater are conducive to
developing anoxic conditions within the reactor. As discussed in Section 3.0, minimizing influent DO
concentration also minimizes the contact time required in the bioreactor and reduces the required ethanol
dosage. Low influent DO concentrations ensure that aerobic activity is limited to a small portion of the
bottom of the bioreactor, leaving most of the bioreactor column available for nitrate and perchlorate

reduction.

Following treatment in the bioreactor, a post-aeration tank will be used to raise the DO level in the
groundwater to a level (approximately 4 to 5 mg/l) sufficient to maintain aerobic conditions in the
multimedia filters, which will be operated in a biologically active mode. In the aeration tank, air will be
gently sparged into the water to raise the DO level while minimizing stripping of VOCs. The tank will be

covered and will vent through a vapor phase GAC adsorber.

5.2.2 Multimedia Filters

The multimedia filters will remove suspended solids from the bioreactor overflow and will provide
biological degradation of residual ethanol and metabolic byproducts not fully removed in the bioreactor.
A backwash pump and tank will be activated based on head loss across the filter or turbidity in the filter
effluent to backwash individual filters as they become loaded with solids. Two filters will be installed so
that system operation can continue during backwash cycles and to provide operational flexibility so that

the filtration rate can be optimized during operation of the treatment system.

The multimedia filters are positioned between the bioreactors and the UV/oxidation system in the
treatment train. This positioning allows removal of suspended biomass and GAC fines that could interfere
with the performance of the UV/oxidation system, and so that excess ethanol or ethanol breakdown
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Treatment System Design

products can be biologically degraded before entering the UV/oxidation system and thereby avoid

increasing peroxide demand.

5.2.3 UV/oxidation

The UV/oxidation system will oxidize VOCs, NDMA, and 1,4 dioxane using a combination of ultraviolet
(UV) light and hydrogen peroxide. The effectiveness of this technology for destruction of NDMA and
1,4 dioxane, as well as many VOCs is well documented. The UV light reacts with the hydrogen peroxide
to form hydroxyl radicals, which are extremely reactive. The hydroxyl radicals will rapidly react with the
contaminants remaining in the groundwater, with the exception of carbon tetrachloride. In general,
reaction with UV light, hydrogen peroxide, or hydroxyl radicals will cleave a contaminant molecule into
two or more breakdown products which, in turn, react with the oxidants in successive steps to the end

products CO,, H,0, and Cl-.

This system is positioned after the bioreactor and the multimedia filters in the treatment train so that
nitrate and suspended solids, which interfere with the UV/oxidation process, are removed from the water
before it enters the UV/oxidation system. In addition, the multimedia filters will be biologically active
and will remove excess ethanol or ethanol breakdown products upstream of the UV/oxidation system to

minimize ancillary consumption of UV light, hydrogen peroxide, and hydroxyl radicals.

5.2.4 Liquid Phase Granular Activated Carbon Adsorption

The Phase 2 Treatment System incorporates liquid phase GAC adsorption to remove carbon tetrachloride
from the groundwater. Carbon tetrachloride is the only compound detected in the groundwater that is not
amenable to biological or UV/oxidation treatment. GAC is a proven method for removal of carbon
tetrachloride. The GAC will also serve as a second barrier for VOCs in the unlikely event that these

compounds are present in the UV/oxidation system effluent.
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The GAC system is positioned at the end of the treatment train to maximize the utilization of the
destructive unit operations upstream, and to minimize the use of GAC. This approach will minimize the
frequency of GAC bed replacement and the associated cost. Placement downstream from the multimedia

filters will also protect the GAC adsorbers from fouling due to suspended solids in the groundwater.

5.2.5 Disinfection

The Phase 2 Treatment System will include disinfection for a small portion (5 gpm) of the total flow to
establish chlorine dose and required contact time, and quantify the formation of DBPs. The remainder of
the flow will be discharged directly to the Walnut Creek Wash Flood Control Channel without
disinfection. A full-scale disinfection system will be constructed if a potable water permit is obtained for
the system. The disinfection system will utilize sodium hypochlorite to introduce chlorine into the treated
water. Disinfection contact time will be provided by a long pipe arranged in a serpentine fashion. A study
of the disinfection system will be performed as part of the operation of the system prior to application for
a permit for potable use of the treated water. The study will include quantification of chlorine dose,
chlorine contact time, CT)g calculation, chlorine residual concentration, and DBP formation in the
disinfection system. Microbial water quality will also be evaluated to determine if the optimum

disinfectant concentration is controlled by CT requirements or by microbial water quality.

5.3 Multi-Barrier Treatment System

The treatment train for the Phase 2 system is designed to provide a multi-barrier system for both chemical
and biological contaminants. For 1,4-dioxane and VOCs, with the exception of carbon tetrachloride, the
use of UV/oxidation and GAC provide two distinct barriers. While GAC is not an ideal treatment for 1,4-
dioxane, it is adsorbable to a degree. Carbon tetrachloride is not effectively treated with UV/oxidation,
but can be removed reliably with GAC. Nitrate and perchlorate are essentially treated only in the

bioreactor, although perchlorate is slightly amenable to GAC treatment. The multi-barrier treatment for
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biological contaminants such as Giardia and cryptosporidium cysts includes removal by filtration in the

multimedia filters, deactivation via UV/oxidation, and deactivation in the disinfection system.

54 Detailed Design

Detailed design of the treatment system will include sizing of pumps, tanks, piping, and other equipment,
selection of materials for construction of piping and equipment, design of concrete structures and
foundations, design of power supply and instrumentation and control systems, and a constructability
review. The design package will consist of a set of detailed drawings and specifications, and a detailed
construction schedule. The design documents will be provided to the appropriate regulatory agencies for
review. A preliminary list of drawings and specifications to be prepared during detailed design is

provided in Appendix A.
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6.0 TREATMENT EQUIPMENT DESCRIPTION

This section presents preliminary design criteria and descriptions for each unit process in the Phase 2
Treatment System including the extraction well, GAC/FB bioreactor, multimedia filters, UV/oxidation
system, GAC contactors, disinfection system, reclamation system, flow equalization tanks and transfer
pumps, and vapor-phase GAC treatment. Preliminary design criteria for each unit process are presented in
Table 6.1. Final design criteria will be developed during detailed design of the Treatment System.

Anticipated influent water quality for the system is presented in Table 6.2.

6.1 Extraction Well

The LPVCWD Well No. 2 will be used as the extraction well for the treatment system. This well is
located on the same property as the proposed location of the treatment system. The existing pump
installed in Well No. 2 can be operated at flow rates ranging from 500 to 1,200 gpm. Since the treatment
system will occasionally require that influent flow rates be lower than 500 gpm, a smaller pump motor
will be installed with a variable frequency drive to control the treatment system influent flow rate. The

design flow rate for the system will be 500 gpm.

6.2 Influent Water Flow Control

The extraction well pump flow rate will be controlled by an inline flow meter and variable frequency
drive. Both the influent flow and the bioreactor recycle flow will be routed through fluidization pumps.
The fluidization pumps will be controlled by an inline flow meter and control valve. Based on

manufacturers’ recommendations, reverse flow in the bioreactor should be avoided to prevent GAC fines

from clogging the distribution nozzles. The manufacturer has developed a backflow prevention system for

the bioreactor to ensure that flow in the bioreactor will not reverse.
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6.3 GAC/FB Bioreactors

One GAC/FB bioreactor will be constructed. The stainless steel cylindrical reactor has been preliminarily
sized at 8-feet in diameter and approximately 22 feet tall. The reactor will utilize a fluidized bed depth of
15 feet based on the Phase I Treatability Study. Recycle percentages ranging from 0 percent to

100 percent will be evaluated during pilot testing. The surface overflow rate will be set at approximately
13 gpm/ft? as recommended by the manufacturer to provide adequate fluidization of the medium. The
corresponding empty bed contact time (EBCT) will be 11 minutes. Bioreactor performance will be
evaluated based primarily on influent and effluent nitrate and perchlorate concentrations and turbidity.
Parameters such as pH, ORP, DO, and TOC will be monitored and used to adjust operating parameters
(e.g. recycle rate). Biological parameters such as microorganism concentration, substrate utilization rate,
F/M ratio, and mean cell residence time will be evaluated. Microorganism concentration will be estimated
by taking representative grab samples from the reactor, shearing the biomass from the GAC in the
samples, and measuring the suspended solids. Mean cell residence time will be estimated using suspended

solids measurements in the biomass waste line and bioreactor effluent line.

A biogrowth control system will be used to control the fluidized bed depth and the amount of biomass in
the reactor. As biomass accumulates on the GAC patrticles, the fluidized bed height will increase. To
control the fluidized bed level, the biogrowth control system, consisting of a growth control cone and a
submersible centrifugal pump set at the desired level, will shear excess biomass from the GAC. Buoyant
biomass-coated GAC will collect in the growth control cone and be pulled into the suction port on the
centrifugal pump. The pumping action will shear excess biomass, and both the sheared biomass and the
“clean” GAC particles will be returned to the growth control cone. The “clean” GAC, which is less
buoyant than the biomass-coated GAC, will sink toward the bottom of the reactor to provide growth sites
for new biomass. The sheared biomass will float to the top of the growth control cone and be removed in

a separate biomass waste line. The waste biomass will be discharged to the reclamation system holding
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tank for treatment in the reclamation system. Collecting waste biomass separately will result in a less

turbid reactor effluent and extend the multimedia filter run time.

Ethanol and phosphoric acid will be added to the groundwater upstream of the bioreactor. The ethanol
feed system has been preliminarily sized to provide a maximum dosage of 30 mg/l based on the Phase 1
Treatability Study and stoichiometric estimates. Actual ethanol dosage is expected to be 15-20 mg/l.
Initially, ethanol dosage will be controlled manually until it can be demonstrated that ORP probes can
effectively and reliably control the dosage. ORP probes will be installed at several locations in the
bioreactor system to monitor changes and correlate influent and effluent ethanol concentrations and
nitrate and perchlorate destruction efficiencies. The ORP probes will be equipped with data loggers.
Once a correlation has been established, the ORP controller output will be adjusted to minimize the
effluent ethanol cc;ncentration while still achieving required perchlorate and nitrate removals. The
phosphoric acid feed system has been preliminarily sized to provide a maximum phosphorous dosage of
0.3 mg/l. Optimum phosphorous dosage will be determined during pilot testing according to residual

phosphorous concentrations in the bioreactor effluent.

Biological solids production has been preliminarily estimated based on a sludge yield factor of 0.8 mg of
volatile suspended solids (VSS) created per mg of nitrate-nitrogen reduced in the bioreactor (Metcalf &
Eddy, 1991). Assuming an influent nitrate-nitrogen concentration of 5 to 7 mg/l, approximately 29
pounds (range of 25 to 35 pounds) of VSS will be produced per day. The VSS will be transported to the
reclamation system via the biomass waste line, in the filter backwash water, or in the filter-to-waste

water.

Oxygen will be added to the bioreactor effluent in a post-aeration basin upstream of the multimedia
filters, which will be operated in a biologically active mode. This will allow the biomass in the filters to

consume remaining ethanol and breakdown products in the bioreactor effluent. The basin is preliminarily
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sized to increase the DO concentration from 0 mg/l to approximately 5 mg/1 using fine bubble diffusers.
The oxygen demand in the bioreactor effluent is expected to be less than 1 mg/l. Optimum DO
concentration will be assessed during pilot testing. While the main objective of the post-aeration basin is
to add oxygen, some stripping of VOCs may take place. Therefore, the discharge air from the basin will
be collected in a hood and passed through a vapor-phase GAC contactor. During pilot testing, operation

of the post-aeration basin will be adjusted to minimize the amount of VOC stripping that occurs.

6.4 Multimedia Fliters

Two multimedia filters will be constructed to filter the bioreactor effluent and consume any remaining
ethanol. The filters have been preliminarily sized at 10 feet long, 6.5 feet wide, and approximately 12 feet
tall. The bed will consist of anthracite, sand and garnet with a total bed depth of 2.6 feet. Surface loading
rates ranging from 4 to 8 gpm/ft’ will be evaluated during pilot testing. If a loading rate greater than 6
gpm/fY’ proves to be optimum, approval of the higher loading rate will be sought pursuant to Title 22
regulations. Effluent turbidity (via inline turbidimeters), pathogen removal, and effluent ethanol
concentration will be used to evaluate filter performance. Filtered water quality will also be evaluated
using inline particle counters on both the influent and effluent lines. The filters will be designed for

constant-rate loading. The multimedia filters will be constructed of concrete.

Polymer will be added prior to the multimedia filters as a filter aid. The polymer feed system has been
preliminarily sized for a maximum dosage of 1 mg/l. Optimum polymer dosage will be assessed during
pilot testing. The polymer will be mixed using an inline static mixer to promote coagulation. The need for
flocculation is not anticipated for this application to meet the Title 22 requirements. Results from the pilot
testing will be used to demonstrate that this treatment train meets the Title 22 performance standards for

filtration.
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The multimedia filters will be backwashed using a combination of air and water. The backwash system
has been preliminarily sized using a water overflow rate of 10 gpm/ft’ and an air flow rate of 3 standard
cubic feet per minute per square foot (scfm/ft?). Backwash time will be optimized using backwash
turbidimeters to ensure the maintenance of established microbial population subsequent to backwash
events. Filter run times have been preliminarily estimated to be at least 24 hours. Actual filter run time
will be determined during pilot testing based on head loss across the filter. Clean backwash water will be
collected from the main process stream at a point prior to disinfection and stored in a separate holding
tank. Collecting clean backwash water prior to disinfection is required to ensure that the filters remain
biologically active. Spent backwash water will be discharged to the reclamation system holding tank for

treatment in the reclamation system.

A filter-to-waste system will be utilized following each filter backwash. Filter effluent immediately
following a backwash event will be discharged to the reclamation system holding tank for treatment in the
reclamation system. Optimum filter-to-waste time will be determined during pilot testing based on

measurement of filter effluent turbidity following backwash.

6.5 UV/Oxidation System

One UV/oxidation System will be installed to remove VOCs, NDMA, and 1,4-dioxane. The UV system
has been preliminarily sized to provide a total of 90 kilowatts (kW) of UV power based on anticipated
influent concentrations of VOCs, NDMA, and 1,4-dioxane. Optimum UV power will be determined
during pilot testing. Influent and effluent concentrations of VOCs, NDMA, and 1,4-dioxane will be used

to evaluate the UV/oxidation system performance.

Hydrogen peroxide will be used as the oxidant for the UV system and injected prior to the UV unit. The
hydrogen peroxide feed system has been preliminarily sized for a dosage of 25 mg/l. Optimum dosage
will be determined during pilot testing.
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6.6 GAC Contactors

Two GAC contactors (operated in series) will be installed to remove carbon tetrachloride and act as a
final polishing unit. The GAC contactors have been preliminarily sized for a surface loading rate of

6.4 gpm/ft’, resulting in a 10-foot-diameter cylindrical contactor. Each contactor will contain
approximately 20,000 lbs of GAC with a bed depth of 8.5 feet and have an EBCT of 10 minutes (20
minutes total for two contactors in series). The GAC bed life has been preliminarily estimated at 500 to
700 days based on the expected carbon tetrachloride concentration. The GAC contactors will be rubber-

lined pressure vessels with stainless steel distribution piping.

6.7 Disinfection System

Sodium hypochlorite will be used as the disinfectant for the Pilot System and injected into the GAC
effluent, mixed using a static mixer, routed through a long pipe arranged in a serpentine fashion to
provide contact time, and discharged to the Walnut Creek Wash Flood Control Channel adjacent to the
site. During pilot testing, only a portion of the flow (5 gpm) will be disinfected. A peristaltic feed pump
will be used during pilot testing to provide a continuous flow of sodium hypochlorite. A disinfection
system capable of treating the full flow will be constructed if a potable water permit is obtained for the
system. The sodium hypochlorite feed system has been preliminarily sized for a chlorine dose of 3 mg/l.
Optimum chlorine dose will be determined during pilot testing based on CT requirements and microbial
water quality. Formation of DBPs will also be monitored during pilot testing. Depending on the results of

sodium hypochlorite testing, a chloramination system may also be tested.

6.8 Reclamation System

A reclamation system will be constructed to treat backwash water and filter-to-waste water from the
multimedia filters and waste biomass from the GAC/FB bioreactors. The reclamation system will consist
a lamella clarifier and a filter press. Average flow to the reclamation system has been preliminarily

estimated at 41 gpm based on filter backwash and filter-to-waste assumptions and assuming that 2 percent
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of the bioreactor flow is discharged as waste biomass. The lamella clarifier has been preliminarily sized
for a surface overflow rate of 0.5 gpm/ft’. Reclaimed water will be returned to the main flow stream prior

to the multimedia filters.

Ferric chloride, ferric sulfate and aluminum sulfate (alum) will be evaluated as coagulants for the
reclamation system. A high molecular weight cationic emulsion polymer will also be evaluated.
Coagulant dose is preliminarily estimated at 30 mg/l, approximately 50% (by weight) of the biological

solids production. The optimum coagulant and coagulant dose will be determined during pilot testing.

Clarifier solids production is preliminarily estimated at approximately 44 pounds of dry solids per day
based on biological solids production and coagulant dose. Based on an estimated clarifier sludge solids
content of 2 percent, approximately 260 gallons of clarifier solids will be produced per day. A filter press
will be used to further concentrate the clarifier sludge to approximately 30 percent solids. This will result
in approximately 150 pounds of wet sludge produced per day. This sludge will be disposed off-site at an

appropriate land disposal facility.

6.9 Flow Equalization Tanks and Transfer Pumps

Flow equalization will be required at two locations in the treatment train; between the multimedia filters
and UV/oxidation system, and between the GAC contactors and the disinfection system. The tanks have
been preliminarily sized for a holding time of 15 minutes, resulting in a tank volume of 15,000 gallons.
Two variable speed, centrifugal transfer pumps will used to transfer water from each equalization tank to
the next downstream treatment unit. Level sensors and controllers in the equalization tanks will be used to

control the variable speed drives.
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6.10 Vapor-Phase GAC Treatment

Vapors will be collected from the GAC/FB bioreactor, media separator, aeration tank, multimedia filters,
equalization tank, and reclamation tank (all of which will be covered) and passed through a vapor-phase
GAC contactor. The existing air stripper vapor-phase GAC contactors at the site will be evaluated during
final design to determine if one of them can be used for this purpose. If so, the existing GAC in the
contactor will be replaced with new GAC prior to start-up of the pilot system. If not, a new vapor-phase
GAC contactor will be installed. Air emissions monitoring and testing will be performed as required on

the influent and effluent air streams of the vapor-phase GAC contactor.
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Table 6.1: Preliminary Phase 2 Pilot System Design Criteria

Description Value Unit
Extraction Well
Flow Rate 500 gpm
GAC/FB Bioreactor
Bioreactor
Recycle Ratio (Recycle Flow : Influent Flow) 0.30
Total Bioreactor Flow Rate 650 gpm
Overflow Rate 13 gpm/fi?
Number of Reactors 1
Surface Area/Reactor 50.0 f?
Reactor Diameter 80 ft
Fluidized Bed Depth 15 ft
Fluidized Bed Volume 955 ft’
Empty Bed Contact Time 11.0 minutes
Ethanol Feed System
Ethanol Dose 30 mg/l
Mass Loading 180 lb/day
Ethanol Density 6.67 Ib/gal
Volumetric Loading 27 gal/day
Feed Tank Holding Time 15 days
Feed Tank Volume 405 gal
Total Number of Feed Pumps 2
Number of Feed Pumps Operating 1
Feed Pump Flow Rate 27 gal/day
Phosphoric Acid Feed System
Phosphoric Acid Dose (as H;PO,) 1 mg/l
Phosphorous Dose (as P) 0.32 mg/l
Mass Loading 6 Ib/day
Percent Phosphoric Acid by Weight 50%
Phosphoric Acid (85%) Density 14.1 1b/gal
Volumetric Loading 0.85 gal/day
Feed Tank Holding Time 30 days
Feed Tank Volume 26 gal
Total Number of Feed Pumps 2
Number of Feed Pumps Operating 1
Feed Pump Flow Rate 0.85 gal/day
T-06-01-Tsp.xls 2/12/99 l'larding Lawson Associates 10f6



Table 6.1: Preliminary Phase 2 Pilot System Design Criteria

Description Value Unit

|

Biomass Control System

Submersible Centrifugal Pump per manufacturer

Growth Control Cone per manufacturer

Sludge Yield Factor (by weight) 0.8 VSS/NO;-N

Nitrate-N Influent Concentration 6 mg/l

Biological Solids Production (as VSS) 28.8 Ib/day

Waste Biomass Flow Percentage 2% of influent flow

Waste Biomass Flow Rate 10.0 gpm

Percent of Biological Solids in Waste Biomass Line 90%

Waste Biomass VSS concentration 216.0 mg/l
Aeration Blower

Oxygen Dose 5 mg/l

Mass Oxygen Loading 30.0 lb/day

Density of Air @ STP 0.076 1b/cf

Percent of Oxygen 20%

Oxygen Transfer Efficiency 50%

Air Flow Rate 2.7 scfm

Multimedia Filters

Filters
Type: Constant Rate
Loading Rate 4 gpm/f’
Flow Rate to Filters (Influent - Waste Biomass + Reclamation) 531.4 gpm
Number of Filters 2
Surface Area/Filter 66.4 f’
Length 10.0 ft
Width 6.6 ft
Anthracite Layer Depth 16.5 in
Sand Layer Depth 10 in
Garnet Sand Layer Depth 4.5 in
Bed Depth 26 ft
Gamnet Gravel Layer Depth (support gravel) 3in
Graded Gravel Layer Depth (support gravel) 3in
Polymer Feed System
Polymer Dose 1 mg/l
Mass Loading 6.0 lbs/day
Hopper Holding Time 31 days
Hopper Size 186 lbs
Mix Ratio by Weight 1%
Volumetric Loading Rate 72 gal/day
39856 210
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Table 6.1: Preliminary Phase 2 Pilot System Design Criteria

Description . Value Unit
Mix/Feed Tank Holding Time 15 days
Mix/Feed Tank Volume 1,080 gal
Total Number of Feed Pumps 2
Number of Feed Pumps Operating 1
Feed Pump Flow Rate 72 gal/day

Backwash System
Type: Combined Air and Water
Water Overflow Rate 20 gpm/ft2
Air Loading Rate 3 scfm/ft’
Backwash Flow Rate 1,328 gpm
Air Flow Rate 199 scfm
Total Number of Backwash Pumps 2
Number of Backwash Pumps Operating 1
Backwash Pump Flow Rate 1,328 gpm
Backwash Time/Filter 15 minutes
Backwash Volume/Filter 19,926 gal
Backwash Frequency/Filter 1 days
Clean Backwash Water Storage Tank Volume (1 Filter + 20%) 23,911 gal
Estimated Filter-to-Waste Time/Filter 10 minutes
Filter-to-Waste Volume/Filter 2,657 gal

UV/Oxidation System

UV/Oxidation System
Number of Units 1
Total UV Power 90 kW

Peroxide Feed System
Peroxide Dose 25 mg/l
Mass Loading 150 1b/day
Percent Peroxide by Weight 50%
Peroxide (50%) Density 8.34 Ib/gal
Volumetric Loading 36 gal/day
Feed Tank Holding Time 15 days
Feed Tank Volume 540 gal
Total Number of Feed Pumps 2
Number of Feed Pumps Operating 1
Feed Pump Flow Rate 36 gal/day

39856 210
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Table 6.1: Preliminary Phase 2 Pllot System Design Criteria

Description Value Unit

GAC Contactors

Contactors
Loading Rate ‘ 6.4 gpn/ft’
Total Number of Contactor Trains (1 Train = 2 Contactors in Series) 1
Number of Contactor Trains Operating 1
Surface Area/Contactor 78.1 f?
Contactor Diameter 10.0 ft
Weight of GAC/Contactor 20,000 Ibs
Density of GAC 30 Ib/R°
Volume of GAC/Contactor 667 ft’
GAC Bed Depth 8.5 ft
Empty Bed Contact Time (for both contactors) 20 minutes
Estimated Bed Life (based on 5 ug/l CCl,) 500 days

Disinfection System

Sodium Hypochlorite Feed System

Disinfection System Flow Rate 5 gpm
Chlorine Dose 3 mg/l
Chlorine Mass Loading 0.2 Ib/day
Available Chlorine 1.0%
Sodium Hypochlorite Mass Loading 18.0 lb/day
Sodium Hypochlorite Density 8.34 b/gal
Sodium Hypochlorite Volumetric Loading 2.2 gal/day
Feed Tank Holding Time 7 days
Feed Tank Volume 15 gal
Number of Feed Pumps 1

Feed Pump Flow Rate 2.16 gal/day

Chlorine Contact Piping

Pipe Diameter 6 inches
Velocity 0.06 ft's
Contact Time 20 minutes
Pipe Length 68 feet

39856 210
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Table 6.1: Preliminary Phase 2 Pilot System Design Criteria

Description

Value Unit

Reclamation System

Reclamation System Equalization Tank

Equalization Tank Volume (1.5 Filter Backwash Volumes)

Feed Pumps & Return Pumps
Average Flow to Reclamation System
Total Number of Feed Pumps
Number of Feed Pumps Operating
Feed Pump Flow Rate

Coagulant Feed System
Coagulant Dose
Mass Loading
Coagulant Density
Volumetric Loading
Feed Tank Holding Time
Feed Tank Volume
Total Number of Feed Pumps
Number of Feed Pumps Operating

Feed Pump Flow Rate

Clarifier
Type: Lamella
Total Dry Solids Production (Biological + Coagulant)
Clarifier Sludge Percent Solids
Clarifier Sludge Production

Sludge Holding Tank
Holding Time
Volume

Filter Press
Type: Recessed Plate
Filter Sludge Percent Solids
Filter Cake Production (as wet solids)
Filter Cake Density
Filter Cycles per Day
Filter Press Size

39856 210

29,889 gallons

41.4 gpm
2
1

414 gpm

30 mg/l
14.9 Ib/day

10.8 Ib/gal
1.4 gal/day
15 days
21 gal

2
1

1.4 gal/day

43.7 lb/day
2%
262 gal/day

2.0 days
524 gallons

30%
146 1bs/day
70 b/’
1 cycles/day
2.1 f
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Table 6.1: Preliminary Phase 2 Pilot System Design Criteria

e
—

Description Value Unit

Flow Equalization Tanks and Transfer Pumps

Equalization Tanks

Tank Holding Time 45 minutes
Tank Volume 22,500 gal
Transfer Pumps
Type: Variable Speed
Total Number of Pumps 3
Number of Pumps Operating 2
Pump Flow Rate 250 gpm
39856 210
T-06-01-Tsp.xls 2/12/99 Harding Lawson Associates
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39856 210
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Table 6.2: Anticipated Pilot System Influent Water Quality

Analyte Value
VOCs
Trichloroethylene (1,1,2-Trichloroethene) 67.8
1,2-Dichloroethane (Ethylene Dichloride) 5.0
Carbon Tetrachloride (Tetrachloromethane) 39
Tetrachloroethene (Perchloroethylene) 3.5
Dichlorodifluoromethane (Fluorocarbon-12) 2.8
Chloroform (Trichloromethane) 2.7
cis-1,2-Dichloroethylene 1.2
1,1-Dichloroethylene 0.6
Total VOCs 87.5
Other Analytes
Nitrate-N (mg/l) 5.6
Perchlorate (ClO4-) 141.5
N-Nitrosodimethylamine (NDMA) 0.9
1,4-Dioxane 1.5
Total Trihalomethanes (TTHM) 2.5
Notes:

All values in pg/l unless otherwise noted

Sampling results from LPVCWD Wells 02 and 03

Values are average for samples taken on 2/6/98 and 6/11/98
Only analytes with concentrations above detection limit shown
All other analytes tested had concentrations below detection limit

Harding Lawson Associates



7.0 PERMITTING

A number of permits must be obtained to build and operate the Phase 2 Treatment System. Some of these
permits must be secured prior to start of construction, others are needed before system startup, and others
are needed before the system effluent can be introduced into the potable water supply. Some of the key

permitting requirements are described below.

71 Construction Permits
All construction permits normally required from state and local agencies will be obtained once facility

design has been completed.

7.2 Discharge Permit

The Phase 2 Treatment System will discharge treated water to the Walnut Creek Wash Flood Control
Channel adjacent to the site. The LPVCWD already has a Walnut Creek discharge point and the
Watermaster holds a discharge permit. The Watermaster will amend this permit or obtain a new permit
from the Los Angeles Regional Water Quality Control Board for discharge of treated water from the
system. The permitting process has been initiated. The modified discharge permit must be secured

before system startup.

7.3 Ethanol Permit
To secure denatured alcohol in the volumes required to support bioreactor operation, a permit from
Alcohol, Tobacco, and Firearms (ATF) is required. The permit application has been submitted to ATF.

This permit will be secured before system startup.

7.4 Certification of Additives
All chemicals used in a public water supply must be produced by a manufacturer certified to produce
those chemicals or be “food grade”. All proposed additives for the treatment system appear to be

available in food grade. If certification is necessary, two entities can perform this certification:

39856 210 Harding Lawson Associates 7-1
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Permitting

Underwriters Laboratories (UL) and the National Sanitation Foundation (NSF). Initial chemical sourcing
and certification procedures have been initiated. This permit will not be needed until a potable water

operating permit is obtained from DHS and treated water is introduced to the potable water supply.

7.5 DHS Operating Permit

An operating permit must be obtained from DHS in order for the Phase 2 Treatment System to introduce
water into the potable water supply. Securing this permit is the ultimate goal for the Phase 2 Treatability
Study and many of the planned activities, monitoring, and data interpretation will be performed to

establish the level of confidence necessary for DHS to issue an operating permit.

The source of water used for the Phase 2 Treatment System (BPOU groundwater) is considered an
Extremely Impaired Source by DHS due to the contaminants present in the water and their concentrations.
As outlined in the DHS Policy Memo 97-005, “Policy Guidance for Direct Domestic Use of Extremely

Impaired Sources”, the following elements are required for evaluation of an operating permit:

. Source water assessment including:

Delineation of the source water capture zone
- Identification of contaminant sources
] Full characterization of the raw water quality including:
- Title 22 drinking water regulated and unregulated chemicals
- All chemicals for which drinking water action levels are established

- All chemicals listed pursuant to the Safe Drinking Water and Toxic Enforcement Act of
1986

- Microbiological quality
- Priority pollutants
- Gross contaminant measures [total organic carbon (TOC), etc.]

- Any compounds identified under source water assessment

7-2 ' Harding Lawson Assoclates 39856 210
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Permitting

- Variability of contaminant concentrations with time (seasonal and long term)
- Variability of contaminant concentrations with pumping rate

- Inclusion of any contaminant identified during characterization in the source water
assessment

. Source protection program including:

- Prevention of rising contaminant levels

- Minimization of dependence on treatment
o Effective monitoring and treatment including;:

- Performance standards

- Operations plan

Reliability features

- Compliance monitoring and reporting program

Notification plan

Extremely impaired source water quality surveillance plan
. Human health risks associated with failure of proposed treatment including:
- Evaluation of the risks of failure of the propose treatment system

- Assessment of the potential health risks associated with failure of the proposed treatment
system

. Identification of alternatives to the use of the extremely impaired source including:

- Comparison of potential health risk associated with alternative sources to proposed
source

- Comparison of the risks of treatment failure for the alternative sources to proposed source
- Completion of the California Environmental Quality Act (CEQA) review of the project

- Submittal of the permit application

- Public hearing

- DHS evaluation

9856 210 Harding Lawson Associates 7-3
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Permitting

The following two findings are required for DHS to approve the use of an extremely impaired source:

. Drinking water MCLs and Action Levels (ALs) will not be exceeded if the permit is complied
with
. The potential for human health risk is minimized, and the risk associated with the project is less

than or equal to the alternatives

Each of the above elements will be prepared during operation of the Phase 2 Treatment System and a

permit application will be submitted to DHS at the conclusion of the Phase 2 Treatability Study.

7-4 Harding Lawson Associates 39856 210
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8.0 OPERATION AND MAINTENANCE MANUAL

Prior to startup of the Treatment System, an O&M Manual will be prepared. The O&M Manual will

contain the following elements:

. Detailed description of each individual process within the overall treatment system, including
major equipment components, associated instrumentation and controls, and relationships with the

other processes.

. Detailed instructions for operation of each unit operation within the system, including startup,
routine and emergency operations, shutdown, troubleshooting, and general maintenance.

. A description of the control system operation, configuration of graphical interface screens, and
instructions for acknowledging alarms and setting system parameters.

. Sampling and Analysis Plan (SAP) and Quality Assurance Project Plan (QAPP) described below.
. Record-keeping requirements.
o Health and safety plan (HSP) which describes physical and chemical hazards, requirements for

protective clothing, sign-in procedures, emergency response procedures, and contains material
safety data sheets (MSDSs) for all chemicals stored onsite. This document will govern all
activities at the site during startup and operations and will apply to all personnel working on or
visiting the site.

. Compendium of product literature, including manufacturer’s installation, operating, and
maintenance instructions for all major equipment, and data sheets for all instruments.

The SAP will include:

] Detailed sampling procedures for each category of analytes.

. Location and frequency of sample collection.

. Analytes and analytical methods for each sample.

. A communications plan with provisions for reporting project status to EPA.

. Development of focused sampling programs for specific objectives including: study of DBP

formation; demonstration of the efficacy of an alternative filtration technology under the surface
water treatment rule; development of criteria for “steady state” operation of the bioreactor; study
of the potential for biological regrowth in the distribution system; confirmation of acceptable
bacterial and pathogen removal in product water, and confirmation of acceptable taste, color, and
odor of the product water.

. Development of acceptable analytical methods and detection limits for analytes such as ethanol
and carboxylic acids.
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Operation and Maintenance Manual

. QAPP which will include development of data quality objectives (DQOs) and will specify the
type and frequency of quality control samples such as blanks and duplicates.

A preliminary list of analytes and analytical methods is provided in Table 8-1. A preliminary table of
contents for the O&M Manual is provided below.

OPERATION AND MAINTENANCE MANUAL
Baldwin Park Operable Unit
Pilot-Scale Groundwater Treatment System

Preliminary Table of Contents

Chapter Title

1.0 Introduction

2.0 Permits and Standards

3.0 Description, Operation, and Control

3.1 Groundwater Extraction System

3.2 Equalization and Pumping System

33 GAC/FB Bioreactor System

34 Post-Aeration System with Vapor-Phase VAC
3.5 Chemical Addition Systems

3.6 Multimedia Filtration System

3.7 UV/ Oxidation System

3.8 Granulated Activated Carbon Adsorption System
39 Disinfection System

3.10 Reclamation System

4.0 Control System and Operator Interface
5.0 Maintenance

6.0 Records

7.0 Process and Instrumentation Drawings
8.0 Health and Safety Plan

9.0 Sampling and Analysis Plan
Appendixes

Appendix A Discharge Permit
Appendix B Manufacturer's Operation and Maintenance Instructions
Equipment
Instrumentation
Electrical Hardware
Control Panel
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Table 8-1: Preliminary Summary of Analytes and Methods

Holding Sample Sample Method Detection Reporting
Analytes EPA Method Preservative Time Container  Volume Limit Limit
Primary and Secondary Title 22 Analytes Varied Varied Varied Varied Varied Varied Varied
Volatile Organic Compounds, DBPs, 8260 HCL-pH<2 14 days 40ml VOA 3x40ml Varied 5-100 pg/l
1,4-Dioxane , Acetone, Methyl Ethyl Ketone
Ethanol, Formaldehyde, Acetaldehyde 8015 (modified) 4°C 14 days 40mlVOA 1x40ml To be determined
Formic Acid, Propionic Acid GC/MS HCI ~ph<2 14 days 40ml VOA 3x40ml! To be determined
Perchiorate 300 (modified)  4°C 14 days Poly 125 ml 2 ppb 5 ppb
Chlorate, Chlorite, Hypochlorite 300 4°C 14 days Poly 100 mi To be determined 200,20,50 ppb
Nitrosodimethylamine 8270 4°C 14 days 1L Amber 1,000 ml  To be determined
Alkalinity (carbonate/bicarbonate) 310.1 4°C 14 days Poly 500 ml - 5 mg/l ppm
Chloride 325.2 4°C 28 days Poly 50 ml 0.72 ppb 1.0 mg/l ppm
Total Phosphorus 365.5 H,SO, 28 days Poly 100 ml 0.04 ppb 0.3 mg/l ppm
Nitrogen, Ammonia 350.1 H,S0O, 28 days Poly 100 m] 0.027 ppb 0.1 mg/l ppm
Nitrogen, Nitrate, Nitrite 353.1 4°C 28 days Poly 100 ml 0.0044 ppb 0.1 mg/l ppm
Sulfate, Sulfide 3754 Cool 4°C Sulfate - 28 days  Poly 100 m] - 1.0 mg/l ppm
Sulfide - 7 days

Metals* 6000/7000 HNO, - pH<2 6 months Poly 500 ml Varied Varied
Bacteriology* 9200 Sodium Thiosulfate 4°C 24 hours Plastic 100 ml Varied Varied
Giardia and Cryptosporidium IFA/1622
Viruses
Total Dissolved Solids 160.1 4°C 7 days Poly 100 ml - 10 mg/l ppm
Total Suspended Solids 160.2 4°C 7 days Poly 500 ml -— 5 mg/l ppm
Turbidity 180.1 4°C 2 days Poly 50 ml --- 1 NTU
Color 110.2 4°C 2 days Poly 500 mi
Total Organic Carbon 9060 4°C 2 days 1L Amber 1,000 ml
AOC/BDOC
Biochemical Oxygen Demand 405.1 4°C 2 days IL Amber 1,000 mt - 3.0 mg/1
Chemical Oxygen Demand 410.4 HNO, - pH<2 28 days Poly 50 ml 8.9 ppb 10 mg/L
UV254 Absorption

ug/l Micrograms per liter

mg/l Milligrams per liter

ml Milliliter

Poly Polyethylene
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Table 8-1 (continued)

ppb Parts per billion

ppm Parts per million

VOA  Volatile organic analyte

IFA Indirect fluorescent antibody test
AOC  Assimilable organic carbon
BDOC Biodegradable organic carbon

*  Title 22 metals, potassium, sodium, magnesium, iron, calcium, manganese
#  Total and fecal coliform and heterotrophic plate count

39856 210 20f2
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Preliminary Drawing List
Baldwin Park Operable Unit - Biotreatment
San Gabriel Basin, California

Sheet Drawing
Number Number
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13
14
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22
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24
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A-1
A-2

Y-1
Y-2
Y-3
Y-4
Y-5
Y-6
Y-7

B-1
B-2
B-3

RP-1
RP-2
RP-3
RP-4
RP-5

MF-1
MEF-2
MF-3
MF-4
MF-5

MF-7

DRAWINGS

Description

GENERAL

Cover Sheet
Sheet List, General Notes, Legend

YARD WORK

Site Plan

Site Buried Piping Plan 1
Site Buried Piping Plan 2
Site Buried Piping Details
Sewer Line Plan and Profile
Sewer Line Details
Miscellaneous Details

PRE-ENGINEERED BUILDINGS

Control Building Foundation Plan, Floor Plan, and Details
Control Building Elevations and Details
Reclamation and Bioreactor Pad Sunshade Plan and Details

RECLAMATION PAD

General Arrangement Plan

Reclamation Pad Foundation Plan

Chemical Containment Area Structural Plan and Sections
Reclamation Pad Piping Plan

Reclamation Pad Piping Details

MULTI-MEDIA FILTER PAD

General Arrangement Plan

Multi Media Filter Plan

Multi Media Filter Pad Sections 1
Multi Media Filter Pad Sections 2
Multi Media Filter Details -1
Multi Media Filter Details -2
Vapor Phase GAC System Details
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Appendix A

Sheet Drawing
Number Number

Description

25 MF-8 Multi Media Filter Pad Base Slab and Wall Layout Plan
26 MF-9 Multi Media Filter Pad Roof Plan
27 MF-10 Multi Media Filter Pad Typical Corner Joint Details
28 MF-11 Multi Media Filter Pad Typical Concrete Details, Schedules, and Notes
29 MEF-12 Multi Media Filter Pad Typical Transverse Section
30 MF-13 Multi Media Filter Pad Typical Longitudinal Section
BIOREACTOR PAD
31 BR-1 Concrete Layout Plan
32 BR-2 General Arrangement Plan
33 BR-3 Bioreactor, Media Separator, and Fluidization Pumps - Plan and Details
34 BR-4 Bioreactor, Media Separator, and Fluidization Pumps - Details and Sections
35 BR-5 Bioreactor, Media Separator, and Fluidization Pumps - Elevations
36 BR-6 UV/Oxidation System and GAC Contactors Plan and Details
37 BR-7 UV/Oxidation System and GAC Contactors Elevations
38 BR-8 Disinfection System Plan, Details, and Elevations
39 BR-9 Chemical Feed System Plan and Details
40 BR-10 Chemical Feed System Elevations
GENERAL DETAILS
41 G-1 Process Flow Diagram
42 G-2 Chemical Feed Schematics
43 G-3 Standard Concrete Details
44 G-4 Miscellaneous Details
45 G-5 Miscellaneous Details
INSTRUMENTATION
46 I-1 Instrumentation and Control Legend
47 I-2 Plant Operation P&ID
48 I3 Chemical Feed P&ID
ELECTRICAL
49 E-1 Electrical Abbreviations and Symbols
50 E-2 Site Power Plan
51 E-3 Power and Grounding Layout
52 E-4 Lighting and Receptacles Plan
53 E-5 Instrument and Control Layout
54 E-6 Instrument and Control Layout
55 E-7 Instrument and Control Layout
A-2 Harding Lawson Associates
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Sheet Drawing
Number Number

56
57
58
59
60
61
62
63
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E-8
E-9
E-10
E-11
E-12
E-13
E-14
E-15

Description

480V Single Line Diagram

Panelboard Schedule

PLC/SCADA System Overview

Panel Layout

Panel Layout

Typical 480V Motor Control Schematic

Typical 120V Metering Pump Control Schematic
Typical Instrument Control Loops
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Appendix A

Preliminary Specification List
Baldwin Park Operable Unit
San Gabriel Basin, California

SPECIFICATIONS
DIVISION 1 - GENERAL REQUIREMENTS
Section 01015 — Project Requirements
Section 01300 - Submittals
Section 01400 — Quality Control
Section 01610 — General Equipment Stipulations
DIVISION 2 - SITE WORK
Section 02115 - Site Preparation and Earthwork
Section 02605 — Sewer Manholes
Section 02628 — PVC Sewer Pipe
DIVISION 3 - CONCRETE

Section 03000 — Cast-in-Place Concrete
Section 03600 — Grout

DIVISION 4 - MASONRY

Not used.

DIVISION 5 - METALS

Section 05313 — Steel Form Deck

Section 05550 — Anchor Bolts and Expansion Anchors
Section 05990 — Structural and Miscellaneous Metals
DIVISION 6 - WOOD AND PLASTIC

Not used.

DIVISION 7 - SEALANTS AND CAULKING
Section 07900 - Sealants

DIVISION 8 - DOORS AND WINDOWS

Not used.

DIVISION 9 - PROTECTIVE COATINGS

Section 09900 - Painting

A4 Harding Lawson Assoclates
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DIVISION 10 - SPECIALTIES
Section 10800 — Toilet Accessories
DIVISION 11 - EQUIPMENT

Section 11211 - Horizontal Centrifugal Pump

Section 11212 - Submersible Sump Pumps

Section 11213 - Air-Operated Diaphragm Pumps

Section 11240 - Chemical Feeding Equipment

Section 11302 — Lamella Clarifier

Section 11360 - Filter Press Equipment

Section 11361 — Filter Press Feed Pumps

Section 11364 — Packaged Rapid Mix, Flocculation, and Settling System
Section 11501 - UV/Chemical Oxidation System

Section 11502 - Liquid-Phase Granular Activated Carbon Adsorbers
Section 11503 - Vapor-Phase Granular Activated Carbon Adsorbers
Section 11505 - Filter Media

Section 11510 — Granular Activated Carbon/Fluidized Bed (GAC/FB) Bioreactor
Section 11999 - Miscellaneous Equipment

DIVISION 12 - FURNISHINGS

Not used.

DIVISION 13 - SPECIAL CONSTRUCTION
Section 13440 - Prefabricated Metal Building
DIVISION 14 - CONVEYANCE SYSTEMS
Not used.

DIVISION 15 - MECHANICAL

Section 15050 - Pipe Systems — General
Section 15100 - Valves
Section 15121 - Eyewash/Emergency Shower

DIVISION 16 - ELECTRICAL

Section 16010 - Basic Electrical Requirements
Section 16111 - Conduit

Section 16120 - Wire and Cable

Section 16130 - Boxes

Section 16140 - Wiring Devices

Section 16195 - Electrical Identification
Section 16450 - Secondary Grounding

Section 16461 - Dry Type Transformers
Section 16470 - Panelboards

Section 16480 - Motor Controls

39856210 Harding Lawson Associlates

102202/05/99 TSP

A-5



Appendix A

Section 16481 — Variable Frequency Drives
Section 16500 — Lighting
Section 16535 - Emergency Lighting Equipment
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Baldwin Park Operable Unit
Phase 2 Groundwater Treatment System
DESIGN - BUILD PROJECT SCHEDULE

v | Dec | Jan | Feb | Mar | Apr [ May [ Jun | Jul | Aug ] Sep ] Oct | Nov | Dec

10 |Task Name Our | Start | Finish HHHIITJJHHIIHLHIHI TR ERARRERRRRRARNREANRENEEED!
1 Design Phase 82d 1277198 299

2 Coordination Meeting with Stetson od| 12798 127198

3 Fire Line and Sewer Line Design 15d|  12/7/98| 12/25/98 |

4 Foundation and Pad Design o 15d| 12/7/98) 12/25/98

5 * Complete Preliminary Drawings od| 218199  2118/99

6 Underground Piping Design 33d| 1115/99 3/2/99

7 Mutti-Media Filter Structural Design “3ad| 12280981 2111799

8 GAC/FB Bioreactor Design 34d| T12r7r8|  172109

9 UV/Oxidation System Design 3sd| 122798 12799

10 Multi-Media Filter Design 37d| 127198  1726/99

11 Pre-Engineered Metal Building Selection 40d 1217198 1/29/99

12 Transformer Design 26d| 12/21/98 1/25/99 :

13 Filter Press Selection 39d 1277198 1/28/99

14 Ciarifier Design ard| 127198 1126199

18 GAC Contactor Design a0d| 127798 172999 ‘ i ;

16 Instrumentation and Control System Design | 26| 12123/08]  1/27/99 .

7| MCCUniDesgn T [ Zia| iiame| iizame L

18 Pump Selection aad 12/7/98 1/27/99 | {

19 Blower Selection 38d| 12158 2798

20 PLC and SCADA System Design 27d| 12/28/98 21299 ,
29 Compiete Design and Drawing Package 20d 1/26/99 2/24/199 : ‘
22 Distribute Construction Drawings od 31199 3/1/199 l .
23

24




Baldwin Park Operable Unit
Phase 2 Groundwater Treatment System
DESIGN - BUILD PROJECT SCHEDULE

v | Dec | Jan [ Feb r [ Apr | May J Jun | Jui [ Aug | Sep | Oct | Nov | Dec
ID__|Task Name Our | stat | fimsh | [[[[[[][]]] IRSERRRRRNNARRRRRRANNERNRNRARENNEE
25 |Procurement Phase 70d 2/4/99 5/12/99 : .
26 GACIFB Bioreactor 70d 24/99| 5112199 ;
7 UV/Oxidation System 41d 2/4199 411199
28 Mutti-Media Filters 53|  2m09| 4/19/99|
29 ‘Pre-Engineered Metal Buikdings | 60d|  24/99| 4;28/99| !
30 * Transformer T T Te0d | ziame | anaeree '
3 Filter Press ’ 60d 204199 | 4/28/99
32 Clarifier - 63d 2/4/99 5/3/99
33 "GAC Contactors h 1 esd| 99| ssme|
34 | Instrumentation and Control ) 45d | ais| |
38 | MCCunits o 40d| 214199 331199
) Pumps 70d 204199 | 5/12/99 . | ,
Y, “Blowers i 70d| 204099  512/99| | ! ;
38 PLC and SCADA System 40d| 24| 373199 ,
39 PLC and SCADA Software 30d| 2/26/99]  4/899 ‘ |
40 ! |
41 |Construction Phase 6sd| 222199] er26199 v
42 Mobilization od| 2,299 22299
43 instali Fire Line and Sewer Line 10d 222199 35199 |
44 Foundation and Pad Construction 25d 2122199 3/26/99 ; '
a5 Underground Piping Instafiation 15d|  a8ma|  aeme| | '
m GACI/FB Bioreactor Installation 10d| 51ve9|  526/99 ;
g UV/Oxidation System installation 10d 4299 41599 ;
a8 " Muhi Media Fitter Construction 25d| 329199 473099 .




Baldwin Park Operable Unit
Phase 2 Groundwater Treatment System
DESIGN - BUILD PROJECT SCHEDULE

v | Dec | Jan | Feb [ Mar ) | Sep | Oct
1D |Task Name Dur | Start Finish || [J]TTTTITTTT] TTTTIITII
49 Multi-Media Filter {nstallation 10d 5/3/199 5/14/99 : :

50 Pre-Engineered Building Erection 10d| 4/29r99] Si12190

51 Transformer instaliation . | 5d| 4/29/99|  5/5/09]

52 Reclamation System Instaliation 10d 514199  5117/99

53 GAC Contactors Installation | 10d|  s/6/09| ~ s/19/99]

54 Instrumentation Installation "__“—’_"J”'iod T Taiei99| 421199 .

55 MCC installation COTTTTTT U sd| T 4| ardies |

= e e e I

§7 | Start-Up and Operation | aad 41999 6/9/99

58 Plant Start-Up 10d| 527199  6/9/99 : i
59 Plant Operational od 6/9/99 6/9/99

60 PLC and SCADA System Instaliation T Yea| ~wéres| anziee) ; _ f
61 '
62 |Permitting sad| 127198 41799

6 Regional Board Discharge permit 84d| 1277198 4/1/99 '

o ATF Permit Aad| 127798 211199

(13 Chemical Sourcing and Certification Permit 84d 12/7/98 4/1/99

[0

67 |Manual Preparation ad|  2im9| 320199
68 Operations and Maintenance Manual 20d 2198 2126199 :
9 Sampling and Analysis Pian 20d 3/1/99 3726199 )
o | T T |

71 | DHS Submittals 211d 3ive| 122099 |

72 Coliect Plant Performance Data 128d| 610/99| 12/6/99 —]




Baldwin Park Operable Unit
Phase 2 Groundwater Treatment System
DESIGN - BUILD PROJECT SCHEDULE

- v | Dec | Jan | Feb | mar | Apr | [Jun T gul [ Aug | Sep | Oct | Nov | Dec
ID_ | Task Name Dur | Start Finsh [T LTI ITT1]
73 Prepare Performance Report 10d 12771991 1272099
74 Submit Plant Performance Report od| 127200 12120199 q
75 Design-Build Package Review 10d 99 312199
76 0&M Manual Review 10d 399| 3n2mee
77 SAP Review tod| 320099 4/9/99
78
79 |EPA Submittals 201d 3M199| 1256199
80 Bi-Weekly Interim Performance Reporting | 128d| 6/10/99|  12/6/99 |
81 Monthly Written Performance Report 1284 6/10/99 12/6/99 : =
82 Design-Build Package Review 10d 3/1/99 3/12/199 : v :
83 | O&MManualReview | 10d| 09| 129 : =
84 |  SAPReview } 10d| 32099 49| !
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